~ FORM DPW-CIA 2/05 STATE OF HAWAII
s Department of Accounting and General Services
Division of Public Works

MONTHLY ESTIMATE

FOR THE MONTH OF  October 2014

Date: November 4, 2014

CONTRACTOR:  Yamada Paint Contracting, Inc. dba GW Construction
ADDRESS: 16-212 Melekahiwa Place Contract No. 62393 [ ‘/
City, State ZIP: Keaau, HI 96749 DAGS Job No. 61-10-0663

PROJECT TITLE: Honokaa Maintenance Facility Repair Roof & Beams

CONTRACT FOR INSPECTION BRANGCH USE

{ ] SUBMITTAL REGISTER { ) COMMENCEMENT REQUIREMENTS
Basic Contract Amount $ 324,800.00 [DUE MONTHLY: { ] PROJECT SCHEDULE
{ ] DAILY REPORTS [ ] PAYROLL AFFID

MONTHLY ESTIMATE CHECKLIST [ ] CONTRACT NUMBER

|| PROJECTNAMEANDLOCATION [ ] ALLSIGNATURES
CHANGE ORDERS SPECIALTY (MISC: =~ [ ] PROJECTACCEPTANGE
Total % 57,647.00 ] ARCOND&PANTACCRTDONE
Adjusted Contract Amount $ 382,447.00
WORK ACCOMPLISHED Basic Contract Change Order Total
Completed to Date 100.00% $ 324,800.00 100.00% $  57,647.00 $ 382,447.00
Retained REDUCED [ ] $ 16,238.00 $ 2,88200 $ 19,120.00
Amount Subject to Payment $ 308,562.00 $  54,765.00 $ 363,327.00
Payments to Date $ 308,562.00 $  29,818.00 $ 338,380.00
Payments Now Due $ - $  24,947.00 $ 24,947.00
Payment No. FINAL| ] 4
Remarks: .
1 Computed and Checked by 2. | gertify that the above bill is correct, just, that payment has not been received, and all

payroll affidavits have been submitted, are current, or proper deductive exclusions have

been made to this request; and least 80% of our workforce resides in Hawaii.
W f (3 VoY Zo -

3 Recommended Project Inspector or Engineer " Date
Yamad int Contracting, Inc. dba GW Construction
Name of C ct

[~12-ty

Date

Wy \\luf, 14

5§ Agpraved Branch Chief or District Engineer Date By sign{ure | Title: / T Date
efPublic Works Administrator certifies that change orders have been issued arﬁbvo%peﬂcmed.

- 6204
485,.926'\ m, 0.

State Public Wolls Administratar Date




DPW-CIA 7/06

_BASIC CONTRACT - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION
STATE OF HAWAII
Department of Accounting and General Services
Division of Public Works

For the Month of: October 2014

CONTRACTOR: Yamada Paint Contracting, Inc. dba GW Construction Contract No.: 62393
PROJECT TITLE: Honokaa Maintenance Facility Repair Roof & Beams DAGS Job No.: 61-10-0663
ﬁ NTRACT
9 LICENSE BASIC CONTRACT| COMPL. RETN AMOUNT
O |PRIME CONTRACTOR |TRADE NO. AMOUNT| TO DATE| % CMPL % RETAINED
Yamada Paint Contracting, Inc|Genera! Contractor ABC-18608 $278,727 $278,727| 100.00% 5% $13,936|A
SuUB-
CONTRACT
LICENSE BASIC SUB-CONTRACT| COMPL. RETN AMOUNT
| SUBCONTRACTOR TRADE NO. AMOUNT| TO DATE| % CMPL % RETAINED
Allen Lucena Roofing C-21478 $36,399 $36,399| 100.00% 5% $1,819
Beachside Roofing Asbestos BC-22075 $9,674 $9,674| 100.00% 5% $483
#DIV/O! 10% $0
#DIV/O! 10% 30
#DIV/0! 10% $0
#DIV/O! 10% $0
#DIV/O! 10% 30
#DIV/O! 10% $0
#DIV/0! 10% $0
#DIV/O! 10% $0
#DIV/O! 10% $0
#DIV/O! 10% $0
#DIV/O! 10% $0
#DIV/O! 10% $0
#DIV/O! 10% $0
#DIV/O! 10% $0
#DIV/O! 10% $0
Total Retained from Subs $2,302|B

| |BASIC CONTRACT - RETAINED FROM PRIME AND SUBS (A+B) | $16,238|

| certify that the above retentions are correct for this request.

Checked/Verified by:

Yamao% Paint Contracting, Inc. dba GW Construction

Name of Contfacto

\\ \ \—\ ' \L" Initial - Project Inspector or Engineer

By Signature Date

NOTE:
Columnar totals shall'be equal in dollar value to that on the
Monthly Estimate Sheet



DPW-CIA 7/06

CHANGE ORDER - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION
STATE OF HAWAII
Department of Accounting and General Services
Division of Public Works

For the Month of: October 2014

CONTRACTOR: Yamada Paint Contracting, Inc. dba GW Construction Contract No.: 62393
PROJECT TITLE: Honokaa Maintenance Facility Repair Roof & Beams DAGS Job No.: 61-10-0663
a CHANGE
(lg ORDER
9 LICENSE CHANGE ORDER| COMPL. %] RETN AMOUNT
O |PRIME NTRACTOR |TRADE NO. AMOUNT| TO DATE| CMPL % RETAINED
Yamada Paint Contracting, Inc|General Contractor ABC-18608 $57,647 $57,647| 100.00% 5% $2,882|A
CHANGE
QORDER SUB
LICENSE CHANGE ORDER SUB| COMPL. %| RETN AMOUNT
| |SUBCONTRACTOR TRADE NO. AMOUNT| TO DATE| CMPL % RETAINED
#DIV/O! 10% $0
#DIV/O! 10% $0
#DIV/O! 10% $0
#DIV/O! 10% $0
#DIV/O! 10% $0
#DIV/0! 10% $0
#DIV/0! 10% $0
#DIV/O! 10% $0
#DIV/0! 10% $0
#DIV/O! 10% $0
#DIV/O! 10% $0
#DIV/0! 10% $0
#DIV/O! 10% $0
#DIV/O! 10% $0
#DIV/O! 10% $0
#DIV/O! 10% $0
#DIV/O! 10% 30
#DIV/0! 10% $0
Total Retained from Subs $0|B

| |cHANGE ORDER CONTRACT - RETAINED FROM PRIME AND SUBS (A+B) | $2,882

| certify that the above retentions are correct for this request.

Checked/Verified by:

Yamada Paint Ry@acting, Inc. dba GW Construction

Name of Contractor d {/

\\ L\ ‘ (L'{ Initial - Project Inspector or Engineer

By Signature Date

NOTE:
Columnar totals shall be equal in dollar value to that on the
Monthly Estimate Sheet



STATE OF HAWAII
DEPARTMENT OF ACCOUNTING AND GENERAL SERVICES
DIVISION OF PUBLIC WORKS
Monthly Payment Slip

PAYMENT NO.: 4 PROJECT TITLE: HONOKAA MAINTENANCE FACILITY - REPAIR ROOF AND BEAMS
BILLING MONTH: October-14 DAGS JOB NO.: 6 1-10-0663 CONTRACT NO.: 62393

CONTRACTOR: YAMADA PAINT CONTRACTING, INC

VENDOR CODE: 21405401

Original Contract Payment Suffix: 1

Suffix Fund Symbol Amount Earned Retainage Amount Due
01 B12-441M $0.00 $0.00 $0.00
Totals:
Change Order Payment Suffix: 2, 3, 4
uffix Fund Symbol Amount Earned Retainage Amount Due
02 B12-441M $201.00 $201.00
03 B12-441M $18,412.00 $1,313.00 $17,099.00
04 B13-448M $7,647.00 $7,647.00
Totals: $26,260.00 $1,313.00 $24,947.00
Grand Total: $26,260.00 $1,313.00 $24,947.00

) f Nee W [27/2014

DATE

(This Section for Administrative Services Office Use Only)

Vendor Code 21405401

Cost Code 3A1

Voucher No. Sw ‘/ //Z/P

Verified By %/

DEC -2 201



